

Orion Project Update

Underground Cables

Streets / Area	Location	Nature of Work	Work Commenced	Scheduled Completion	Status
Bromley Sewage Plant	Bromley	Reconstruction of underground cables.	June 2010	March 2011	
Various Areas	Christchurch North	Visual inspection of underground network.	June 2010	March 2011	
Dyers Road/ Wickham Street	Bromley	Reconstruction of underground cables.	September 2010	November 2010	Rescheduled completion date March 2011
Russley Road / Yaldhurst Road and Ryans Road	Sockburn	Overhead lines are being replaced with underground cables.	October 2010	February 2011	Rescheduled completion date April 2011
Carmen Road	Hei Hei	Reconstruction of underground cables.	January 2011	March 2011	
Darroch St	Belfast	Reconstruction of underground cables.	November 2010	January 2011	
Radcliffe Road / Prestons Road	Redwood	Reconstruction of underground cables.	November 2010	March 2011	
Templeton	Templeton	Reconstruction of underground cables.	January 2011	February 2011	
Jones Road	Rolleston	Reconstruction of underground cables.	February 2011	March 2011	
Russley Road	Avonhead	Overhead lines are being replaced with underground cables.	May 2011	June 2011	Rescheduled completion date August 2011
Gerald Street / Marion Place	Lincoln	Overhead lines are being replaced with underground cables.	May 2011	April 2011	Rescheduled completion date June 2011
Keys Road (around Rawhiti Domain)	New Brighton	Reconstruction of underground cables.	May 2011	May 2011	

Overhead Lines

Streets / Area	Location	Nature of Work	Work Commenced	Scheduled Completion	Status
Newtons Road/Hasketts Road	Weedons	Construction of overhead 66kV lines – Stage 3.	June 2010	August 2010	
Crossgate Road	Southbridge	Line maintenance of the 11kV lines.	September 2010	November 2010	Rescheduled completion date December 2010
Birdlings Flat	Birdlings Flat	Reconstruction of overhead 11kV lines.	October 2010	December 2010	

Main South Road	Burnham	Replacement of 11kV poles.	December 2010	March 2011	Rescheduled completion date May 2011
McLaughlins Road	Darfield	Reconstruction of the 33kV and 11kV lines and poles.	April 2011	July 2011	