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1) Build emergency 3.5km 66kV overhead line to supply existing New Brighton substation at Pages Road.     2) Install temporary transformer at New Brighton.

Install new 11kV underground 
cables from Belfast to Burwood

Restoring power to business customers in and 
near the red zone may take some time because 
of severe building damage and safety issues

Restore power supply to CBD where safe and as instructed 
by authorities, with initial focus on residential customers

Significant seismic 
strengthening

Repair under-
ground cables

Repair 66kV underground cables

Repair low voltage 
underground cables

Repair low voltage cables 
to individual properties 

See
below 
2

See
below 
1

Disconnect diesel 
generators but keep ready

Install diesel generators 
in areas severely damaged 

Repair 11kV underground cables Repair 11kV underground cables

Build temporary 66kV 
overhead line from 
Bromley to Dallington 

Make Dallington sub-
station ready to connect 
66kV overhead line

Develop permanent supply 
to new New Brighton 
substation on Keyes Road

Develop permanent supply 
from Bromley to Dallington

Install large temporary diesel generators 
at QEII Park to help meet winter demand

Build temporary 66kV overhead line 
from Pages Road to Keyes Road

Build new New Brighton substation on Keyes Road

Repair substations (a small number of Orion’s 350+ substations are damaged)

Orion’s earthquake recovery work plan


